COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 10/ 2015

ESTI MATE SUMVARY 10: 56: 45
CONTI D C19751 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19751- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TI VE ALLOW 275 WORK DAYS
US 50 - WLLS TO PURCELL PERCENT TI ME: 6.18 ORI G TI VE ALLOW 275 WORK DAYS
PRQJECT NO. FSA 0503- 081
US 50 - WLLS TO PURCELL
NAVE OF RQAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 03/ 05/ 2015 DATE TI ME STARTED 01/29/ 2015
1541 STOCKYARD ROAD DATE LET 12/ 04/ 2014 DATE WORK BEGAN
DATE AWARDED 12/ 17/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 14/ 2015 DATE ACCEPTED
PUEBLO CO 81001 719- 544- 4744 DATE NOTI CE TO PROCEED 01/ 29/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 10, 436, 005. 83 PARTI Cl PATI NG $ 317,802.03 $ 198, 352. 03
AWARD PROJECT AM: $ 9,838, 465. 70 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 3. 05% TOTAL EARNI NGS 317, 802. 03 198, 352. 03
FUNDS AVAI LABLE: $ 10,118, 203.80 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 317,802.03 198, 352. 03
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,767.03 -2,975.28
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 313, 035. 00 195, 376. 75
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 313, 035. 00 195, 376. 75
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 195, 376. 75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19751

PCN: 19751-BI D

PRQJECT: FSA 0503- 081

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00026

0025 202-00027

Renoval of Riprap

0030 202-00035

Renoval of Pipe

0035 202-00037

Renoval of End Section

0040 202-00040

*Renoval of Electrical Conduit

0045 202-00090

*Renoval of Delineator

0050 202-00200

Renoval of Sidewal k

0055 202-00203 Renoval of Curb and Cutter

Renoval of Slope and Ditch Paving

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
87, 200. 00000
2.000
EACH
1, 450. 00000
6. 000
EACH
500. 00000
519. 000
SY
10. 00000
11. 000
SY
10. 00000
603. 000
LF
10. 00000
27.000
EACH
150. 00000
105. 000
LF
4. 00000
108. 000
EACH
5. 00000
576. 000
SY
10. 00000
900. 000
LF

6. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 150
0. 150

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
220. 000
220. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 03/ 10/ 2015

10: 56: 45
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
13, 080. 00
13, 080. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2, 200. 00
2, 200. 00
300. 00
300. 00
0. 00
0. 00
35.00
35.00
0. 00
0. 00
0. 00
0. 00



CONTI D C19751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQIECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202- 00206 Renoval of Concrete Curb Ranp 26. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0065 202-00220 Renoval of Asphalt Mat 31, 479. 000 0. 000
Sy 2,830. 000 11, 320. 00
4. 00000 2,830. 000 11, 320. 00
0070 202-00240  *Renoval of Asphalt Mat (Pl aning) 51, 818. 000 0. 000
SY 0. 000 0. 00
2.15000 0. 000 0. 00
0075 202-00250 *Removal of Pavenment Marking 12, 700. 000 0. 000
SF 1, 247. 000 1, 558. 75
1. 25000 1, 247. 000 1, 558. 75
0080 202- 00720 *Renmoval of Closed Gircuit Canera 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0085 202-00750 *Renoval of Luminaire 4.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0090 202- 00805 *Removal of Overhead Sign Structure 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0095 202-00810 *Renoval of G ound Sign 46. 000 0. 000
EACH 6. 000 270. 00
45. 00000 6. 000 270. 00
0100 202-00825 *Removal of Flashing Beacon 2. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0105 202-00827 *Renoval of Pull Box 14. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 202-00831 *Renoval of Traffic Signal Head 2.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C19751

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQIECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202-00840 *Renoval of Traffic Signal Pole 3. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0120 202- 00858 *Renoval of Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0125 202- 00860 *Renoval of Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0130 202-01130 *Renoval of Quardrail Type 3 338. 000 0. 000
LF 156. 000 780. 00
5. 00000 156. 000 780. 00
0135 202- 04002 G ean Cul vert 15. 000 0. 000
EACH 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0140 202-04100 Abandon Vel | 4.000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0145 202- 05030 Sawi ng Asphalt Material (10 Inch) 23, 561. 000 0. 000
LF 0. 000 0. 00
1. 20000 0. 000 0. 00
0150 203-00010 Uncl assi fied Excavation (Conplete In Place) 70, 971. 000 0. 000
CY 3, 549. 000 28, 569. 45
8. 05000 3, 549. 000 28, 569. 45
0155 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0160 203-01510 Backhoe 100. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0165 203-01550 Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 203-01597 Pot hol i ng 1, 000. 000 0. 000
HOUR 112. 500 9, 562. 50
85. 00000 112. 500 9, 562. 50
0175 203-01622 Sweepi ng (Wth Pickup Broon 300. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0180 206- 00510 Filter Material (dass A 182. 000 0. 000
CY 0. 000 0. 00
33. 00000 0. 000 0. 00
0185 207-00205 Topsoi | 5, 374. 000 0. 000
CY 0. 000 0. 00
7.00000 0. 000 0. 00
0190 208- 00005 Er osi on Log 2,500. 000 0. 000
LF 120. 000 480. 00
4. 00000 120. 000 480. 00
0195 208-00011 Erosi on Bal es (VWeed Free) 300. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0200 208-00020 *Silt Fence 13, 100. 000 0. 000
LF 1, 040. 000 2,080. 00
2. 00000 1, 040. 000 2,080. 00
0205 208-00035  Aggregate Bag 700. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0210 208- 00045 Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0215 208- 00050 StormDrain Inlet Protection 40. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0220 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Di sposal of Sedinent (Labor) 400. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0230 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 400. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0235 208-00106 Sweepi ng (Sedi nent Renoval ) 800. 000 0. 000
HOUR 2.000 90. 00
45. 00000 2.000 90. 00
0240 208-00107 Renoval of Trash 300. 000 0. 000
HOUR 2.000 90. 00
45. 00000 2.000 90. 00
0245 208-00205 Erosi on Control Supervisor 1, 500. 000 0. 000
HOUR 27.000 675. 00
25. 00000 27.000 675. 00
0250 208- 00300 Tenporary Berns 5, 000. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0255 210- 00476 *Reset M crowave Vehicle Radar Detector (M/RD) 3.000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0260 210-00750 *Reset Light Standard 4. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0265 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0270 210- 00825 *Reset Fl ashing Beacon 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0275 210- 00858 *Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D C19751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 210- 00890 *Reset |Intersection Detection System (Canera) 6. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0285 210-01000 Reset Fence 9, 555. 000 0. 000
LF 0. 000 0. 00
2. 25000 0. 000 0. 00
0290 212-00006 *Seeding (Native) 19. 600 0. 000
ACRE 0. 000 0. 00
860. 00000 0. 000 0. 00
0295 212-00010 *Seedi ng (Lawn) 5. 000 0. 000
LB 0. 000 0. 00
100. 00000 0. 000 0. 00
0300 212-00025 Seedi ng ( Shrubs) 5. 000 0. 000
LB 0. 000 0. 00
100. 00000 0. 000 0. 00
0305 212-00032 *Soi | Condi tioning 10. 000 0. 000
ACRE 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0310 212-00040 *Soi | Preparation (Lawn) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0315 213-00002  *Muil ching (Weed Free Hay) 20. 000 0. 000
ACRE 0. 000 0. 00
640. 00000 0. 000 0. 00
0320 213-00061 *Mul ch Tackifier 6. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0325 213-00150 *Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0330 214- 00205 *Deci duous Tree (5 Gallon Container) 2.000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 214-01015 *WIIlow Cuttings 1, 100. 000 0. 000
EACH 0. 000 0. 00
3. 55000 0. 000 0. 00
0340 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 2, 420. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0345 216-00301 *Turf Reinforcenent Mat (d ass 1) 17. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0350 217-00020 Her bi ci de Treat nent 80. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0355 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0360 240- 00020 Netting 50. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0365 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0370 250-00050 Moni t ori ng Techni ci an 80. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0375 250-00110 Heal th and Safety O ficer 80. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0380 250-00200 Mat eri al Handling (Stockpile) 100. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0385 250-00210 Solid Waste Di sposal 50. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQIECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 250-00220 Hazar dous Waste Di sposal 50. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0395 304- 06000 Aggregate Base Course (Cl ass 6) 57, 645. 000 0. 000
TON 0. 000 0. 00
16. 00000 0. 000 0. 00
0400 306-01000 Recondi ti oni ng 29, 529. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0405 403-00720 Hot M x Asphalt (Patching) (Asphalt) 105. 000 0. 000
TON 0. 000 0. 00
117. 00000 0. 000 0. 00
0410 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 20, 957. 000 0. 000
TON 0. 000 0. 00
74. 00000 0. 000 0. 00
0415 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 15, 555. 000 0. 000
TON 0. 000 0. 00
82. 40000 0. 000 0. 00
0420 411-10255  Enulsified Asphalt (Sl ow Setting) 13, 023. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0425 412-00600 *Concrete Pavenment (6 Inch) 20. 000 0. 000
SY 0. 000 0. 00
77.00000 0. 000 0. 00
0430 420-00112 Geotextile (Drainage) (O ass 1) 567. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0435 503-00012 *Drilled Caisson (12 Inch) 7.000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0440 503-00018 *Drilled Caisson (18 Inch) 4.000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 503- 00036 *Drilled Caisson (36 Inch) 19. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0450 503-00048 *Drilled Caisson (48 Inch) 74.000 0. 000
LF 0. 000 0. 00
600. 00000 0. 000 0. 00
0455 506- 00209 Riprap (9 Inch) 284. 000 0. 000
CY 10. 000 400. 00
40. 00000 10. 000 400. 00
0460 506-00212 Riprap (12 Inch) 73. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0465 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 10. 000 0. 000
CY 0. 000 0. 00
480. 00000 0. 000 0. 00
0470 601- 01000 *Concrete O ass B 54.100 0. 000
CY 0. 000 0. 00
585. 00000 0. 000 0. 00
0475 601- 01050 *Concrete Cass B (Wll) 2. 600 0. 000
CY 0. 000 0. 00
625. 00000 0. 000 0. 00
0480 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 660. 000 0. 000
LB 0. 000 0. 00
1. 30000 0. 000 0. 00
0485 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 71. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0. 00
0490 603-01245 24 1 nch Reinforced Concrete Pipe (Conplete In Place) 1, 995. 000 0. 000
LF 0. 000 0. 00
96. 60000 0. 000 0. 00
0495 603- 01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 777.000 0. 000
LF 0. 000 0. 00
131. 60000 0. 000 0. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 959. 000 0. 000
LF 166. 000 27,506. 20
165. 70000 166. 000 27,506. 20
0505 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 387. 000 0. 000
LF 0. 000 0. 00
116. 75000 0. 000 0. 00
0510 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 205. 000 0. 000
(Conplete In
LF 0. 000 0. 00
133. 45000 0. 000 0. 00
0515 603- 02305 38x24 Inch Reinforced Concrete Pipe Elliptical 142. 000 0. 000
(Conplete In
LF 0. 000 0. 00
141. 80000 0. 000 0. 00
0520 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0. 00
0525 603-05024 24 I nch Reinforced Concrete End Section 7. 000 0. 000
EACH 0. 000 0. 00
1, 056. 00000 0. 000 0. 00
0530 603- 05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 653. 00000 0. 000 0. 00
0535 603- 05048 48 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 1, 920. 00
1, 920. 00000 1. 000 1, 920. 00
0540 603-05118 23x14 Inch Reinforced Concrete End Section Elliptical 3.000 0. 000
EACH 0. 000 0. 00
1, 075. 00000 0. 000 0. 00
0545 603- 05124 30x19 Inch Reinforced Concrete End Section Elliptical 4. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0550 603- 05130 38x24 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
1, 612. 00000 0. 000 0. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 603-10180 18 I nch Corrugated Steel Pipe 11. 000 0. 000
LF 0. 000 0. 00
91. 00000 0. 000 0. 00
0560 603-10240 24 Inch Corrugated Steel Pipe 168. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0565 603-10300 30 Inch Corrugated Steel Pipe 138. 000 0. 000
LF 0. 000 0. 00
99. 00000 0. 000 0. 00
0570 603- 15036 36 I nch Equival ent Corrugated Steel Pipe Arch 37.000 0. 000
LF 0. 000 0. 00
109. 00000 0. 000 0. 00
0575 603-30024 24 Inch Steel End Section 6. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0580 603-30030 30 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0. 00
0585 603-31336 36 I nch Equivalent Arch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0590 604- 00305 Inlet Type C (5 Foot) 7.000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0595 604- 00310 Inlet Type C (10 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0600 604-00511 Inlet Type D (Special) (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0605 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00



CONTI D C19751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQIECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 604-19210 Inlet Type R L 10 (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
7,200. 00000 0. 000 0. 00
0615 604-19310 Inlet Type R L 15 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0620 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 0. 000
EACH 0. 000 0. 00
3, 350. 00000 0. 000 0. 00
0625 604-30015 Manhol e Sl ab Base (15 Foot) 2. 000 0. 000
EACH 1. 000 3, 550. 00
3, 550. 00000 1. 000 3, 550. 00
0630 604- 39050 Manhol e (Traffic Management System 4.000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0635 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 325. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0640 606-00710 *Guardrail Type 7 (Style CA 115. 000 0. 000
LF 0. 000 0. 00
99. 50000 0. 000 0. 00
0645 606-01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0650 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
0655 606-20010 *Tensi oned Cabl e Barrier 7,142. 000 0. 000
LF 0. 000 0. 00
11. 75000 0. 000 0. 00
0660 606-21010 *End Anchorage (Tensioned Cable Barrier) 2.000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00



CONTI D: C19751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO. 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 607-11525 Fence (Plastic) 1, 575. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0670 608- 00000 *Concrete Sidewal k 298. 000 0. 000
Sy 0. 000 0. 00
58. 80000 0. 000 0. 00
0675 608- 00010 *Concrete Curb Ranp 23.000 0. 000
Sy 0. 000 0. 00
72.50000 0. 000 0. 00
0680 608-00015 *Det ect abl e War ni ngs 58. 000 0. 000
SF 0. 000 0. 00
76. 25000 0. 000 0. 00
0685 609- 21020 *Curb and CGutter Type 2 (Section I1-B) 435. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0690 609-21021 *Curb and CGutter Type 2 (Section I1-M 1, 653. 000 0. 000
LF 0. 000 0. 00
16. 35000 0. 000 0. 00
0695 612- 00001 *Del ineator (Type I) 113. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0700 612-00002 *Del ineator (Type Il) 38. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0705 612-00003 *Delineator (Type I11) 6. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0710 613-00200 *2 Inch Electrical Conduit 90. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0715 613- 00206 *2 Inch BElectrical Conduit (Bored) 659. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
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PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0720 613-00306 *3 Inch Electrical Conduit (Bored) 800. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0.00
0725 613-07023 *Pul | Box (24"x36"x24") 8. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0730 613-07039 *Pul | Box (30"x48"x18") 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0735 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
0740 613-13006 *Lum nare (LED) (8500 Lumnens) 4. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0745 613-40010 *Li ght Standard Foundati on 4. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0750 614-00011 *Sign Panel (Oass I) 131. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0755 614-00012 *Sign Panel (dass I1) 335. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0760 614-00013 *Sign Panel (Oass Ill) 385. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0765 614-00615 *Steel Sign Post (W 6x15) 128. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0770 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 70. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
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PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO. 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0775 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 290. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
33. 00000 0. 000 0.00
0780 614- 03002 *Concrete Footing (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
2, 050. 00000 0. 000 0.00
0785 614-10147 *Vari abl e Message Sign LED (Over head) 1. 000 0. 000
EACH 0. 000 0. 00
71, 000. 00000 0. 000 0.00
0790 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
55, 000. 00000 0. 000 0.00
0795 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0800 614-70336 *Traffic Signal Face (12-12-12) 11. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0805 614-70448 *Traffic Signal Face (12-12-12-12) 3. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0810 614-72860 *Pedestrian Push Button 7.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0815 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0.00
0820 614-80385 *Runbl e Strip 29, 000. 000 0. 000
LF 0. 000 0. 00
0. 40000 0. 000 0.00
0825 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0.00
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PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0830 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
23, 500. 00000 0. 000 0. 00
0835 614-87011  *Fiber Optic Cable (Single Mde) (24 Fiber) 50. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0840 614-87524 *Splice Fiber Optic Cable (24 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0845 621-00450 Det our Pavenent 611. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0850 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 280 25, 004. 00
89, 300. 00000 0. 280 25, 004. 00
0855 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
983, 600. 00000 0. 000 0. 00
0860 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0865 627-00007 *Epoxy Pavenment Marking (Special) 179. 000 0. 000
GAL 0. 000 0. 00
175. 00000 0. 000 0. 00
0870 627-00011 *Pavenent Marking Paint (Wt erborne) 400. 000 0. 000
GAL 15. 000 1, 035. 00
69. 00000 15. 000 1, 035. 00
0875 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 93. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0880 627-30210 *Ther mopl astic Pavenent Marking (Xwal k- St opl i ne) 903. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
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PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0885 630- 00000 *Fl aggi ng 3, 808. 000 0. 000
HOUR 23. 000 506. 00
22. 00000 23. 000 506. 00
0890 630- 00007 *Traffic Control Inspection 127. 000 0. 000
DAY 25. 000 1, 625. 00
65. 00000 25. 000 1, 625. 00
0895 630-00012 *Traffic Control Managenent 238. 000 0. 000
DAY 3. 000 1, 650. 00
550. 00000 3. 000 1, 650. 00
0900 630- 80001 *Fl ashi ng Beacon (Portabl e) 10. 000 0. 000
EACH 2.500 1, 625. 00
650. 00000 2.500 1, 625. 00
0905 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 2. 000 340. 00
170. 00000 2.000 340. 00
0910 630-80341 *Construction Traffic Sign (Panel Size A) 43. 000 0. 000
EACH 3. 000 195. 00
65. 00000 3. 000 195. 00
0915 630- 80342 *Construction Traffic Sign (Panel Size B) 91. 000 0. 000
EACH 24.500 1, 960. 00
80. 00000 24.500 1, 960. 00
0920 630- 80344 *Construction Traffic Sign (Special) 165. 000 0. 000
SF 27.500 632. 50
23. 00000 27.500 632. 50
0925 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 500 12, 000. 00
8, 000. 00000 1. 500 12, 000. 00
0930 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0935 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 200. 000 0. 000
EACH 11.500 632. 50
55. 00000 11. 500 632. 50
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PON: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQIECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0940 630-80370 Concrete Barrier (Tenporary) 3, 000. 000 1, 000. 000
LF 0. 000 0. 00
80. 00000 1, 000. 000 80, 000. 00
0945 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0950 630-85011 *] npact Attenuator (Tenporary) 100. 000 0. 000
DAY 12. 000 3, 000. 00
250. 00000 12. 000 3, 000. 00
0955 630- 85041 *Mobi | e Attenuator 2. 000 0. 000
DAY 0. 000 0. 00
550. 00000 0. 000 0. 00
0960 700-70010 F/ A M nor Contract Revisions 239, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0970 700-70012 F/ A Asphalt Pavenent |ncentive 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700-70016 F/ A Fuel Cost Adj ustnent 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0980 700- 70018 F/ A Roadway Snoot hness | ncentive 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 87, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0990 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQIECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0995 700-70031 F/ A | NTERI M SURFACE REPAI R 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 700- 70034 F/ A Renoval of Asbestos and Lead Based Paint 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1005 700- 70035 F/ A Prairie Dog Managenent (Burrow ng Oal) 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700- 70060 F/' A Adjust Uility 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700- 70380 F/ A Erosion Control 9, 580. 130 0. 000
FA 9, 580. 130 9, 580. 13
1. 00000 9, 580. 130 9, 580. 13
1025 700- 70594 F/ A DRB Standi ng Committee 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1170 625- 00001 Const Surveyi ng (Hour) 9. 000 0. 000
HOUR 9. 000 1, 350. 00
150. 00000 9. 000 1, 350. 00
CAT 0200 CURRENT AMI  $ 9, 114,190.38$% 167,102.03 $ 247,102.03
CAT NOO300 STRUCTURE K-18-CW
1030 202-00410 *Renoval of Mat From Bridge 844. 000 0. 000
SY 0. 000 0. 00
7. 40000 0. 000 0. 00
1035 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 500 4, 500. 00
9, 000. 00000 0. 500 4, 500. 00
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PON: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQIECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURE K-18-CW
1040 203-00400 Rock Excavation 24. 000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00
1045 206- 00000 Structure Excavation 1, 644. 000 0. 000
CY 0. 000 0. 00
7.00000 0. 000 0. 00
1050 206-00100 Structure Backfill (dass 1) 1, 491. 000 0. 000
CY 0. 000 0. 00
24. 35000 0. 000 0. 00
1055 206- 00360 Mechani cal Rei nforcenent of Soil 404. 000 0. 000
CY 0. 000 0. 00
37. 00000 0. 000 0. 00
1060 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 500 7,500. 00
15, 000. 00000 0. 500 7,500. 00
1065 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 500 7,500. 00
15, 000. 00000 0. 500 7,500. 00
1070 210-02900 Rel ay Riprap 460. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
1075 403-34841  Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 243.000 0. 000
TON 0. 000 0. 00
74. 00000 0. 000 0. 00
1080 420- 00102 Geotextile (Erosion Control) (dass 1) 4, 199. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
1085 502-00100 *Drilling Hole to Facilitate Pile Driving 95. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
1090 502-11253 *Steel Piling (HP 12x53) 326. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
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PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE K-18-CW
1095 506-00218  Riprap (18 Inch) 3, 590. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
1100 513-00600 *Bridge Drain 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
1105 514-00201 Pedestrian Railing (Steel)(Special) 227.000 0. 000
LF 0. 000 0. 00
357. 00000 0. 000 0. 00
1110 515-00120 *Wat er proof i ng (Menbr ane) 660. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
1115 518-01004 Bri dge Expansion Device (0-4 Inch) 168. 000 0. 000
LF 0. 000 0. 00
259. 00000 0. 000 0. 00
1120 601- 03040 *Concrete Class D (Bridge) 756. 800 0. 000
CY 0. 000 0. 00
490. 00000 0. 000 0. 00
1125 602- 00000 *Rei nforcing Steel 18, 645. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
1130 602- 00020 *Rei nforcing Steel (Epoxy Coated) 96, 385. 000 0. 000
LB 0. 000 0. 00
1. 30000 0. 000 0. 00
1135 603-50015 15 Inch Plastic Pipe 166. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
1140 606-11005  *Bridge Rail Type 10 (Special) 225. 000 0. 000
LF 0. 000 0. 00
171. 00000 0. 000 0. 00
1145 613-00200 *2 Inch Electrical Conduit 241. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
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PCN: 19751-BI D ESTI MATE RUN 03/ 10/ 2015
PRQJECT: FSA 0503- 081 ESTI MATE NO 0002 10: 56: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE K-18-CW
1150 618-00142 *Prestressed Concrete | (BT42) 730. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,270,615.45$% 19, 500. 00 $ 19, 500. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
1155 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 500. 00000 1. 000 23,500. 00
1160 620-00012 Field Laboratory (dass 2) 1. 000 0. 500
EACH 0. 500 11, 750. 00
23, 500. 00000 1. 000 23,500. 00
1165 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
CAT 0400 CURRENT AMI $ 51, 200.00 $ 11, 750.00 $ 51, 200. 00
PRQIECT TOTAL CURRENT AMI $ 10, 436, 005.83 $ 198,352.03 % 317, 802. 03



